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1  Items Completed During this Quarterly Period

The performance period for the research project “Develop a Risk-Based Approach and
Criteria for Hazard Detection Layout” (Project) is September 30, 2019 through March 31,
2021 as outlined in PHSMA Agreement #693JK31910008POTA (Agreement). The current
quarter closes on December 31, 2019. The PHMSA Agreement Officer’s Representative
(AOR) for this project is Ms. Chau Tran.

Table 1-1 shows the items and deliverables that were completed during this Quarter.

Table 1-1. Items Completed During This Quarterly Period

Item Task Deliverable Quarter | Federal Cost
Payment Share
1 1 TAP and Kickoff Meeting 1 $12,448 $3.112
Quarterly Status Report
2 8 and Project Management ] $6.478 $494

2  Items Not Completed During this Quarterly Period

There were no items and deliverables that were scheduled to be completed during this
Quarter that were not completed during this Quarter.

3  Project Financial Tracking During this Quarterly Period

The current project financial tracking is shown in Figure 3-1. Work for the project is
currently on schedule and projected to remain on schedule.
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Figure 3-1: Project Financial Tracking

4  Project Technical Status

4.1 Task 1 — Project Initiation

The goal of Task 1 was to build a Technical Advisory Panel (TAP) with representatives from
regulatory agencies, facility operators, and other key stakeholders in the LNG industry, as
well as finalize cost-sharing requirements to fund the project. During this quarter, BLUE
has received written commitments to the project TAP as summarized in Table 4-1 and all
cost-sharing requirements have been satisfied.

Table 4-1: TAP Commitments

TAP Member Organization

Brady Dague Federal Energy Regulatory Commission
Sue Stritter Distrigas

Richard Rogers Southern Company Gas

Pat Outtrim Tellurian

Kevin Ritz Baltimore Gas & Electric

Justin Perry Dominion Energy

Josh Cardoso National Grid
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4.2 Task 2 — Literature Review

BLUE has begun conducting a comprehensive literature review to consolidate
applicable industry standards and best practices for hazard detection layouts at onshore
LNG facilities. This work will confinue into the next quarter and will be detailed in a
summary report at the end of Quarter 2.

4.3 Task 8 — Project Management

BLUE has developed an internal project schedule and manpower allocation to support
the proposed project timeline and has internal team meetings as necessary.

The first quarterly report was submitted on December 20, 2019.

5  Project Schedule
The project team’s efforts to advance the project schedule are summarized below:

e The projectis on schedule;

e The overall schedule shown in Figure 5-1 remains on tfrack and no changes in the
project schedule have been required;

e The project team remains highly engaged and stable (with no changes in
personnel).
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Figure 5-1: Project Schedule

6  Status Report Summary
Two deliverable milestones were completed in the current quarter:

1) Establish TAP and conduct kickoff meeting
2) Quarterly status report

Work for the project is currently on schedule and projected to remain on schedule.




